Message

From: Moore, Gary [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=D9494EB3B37241B09CE3BDEAFF4C557A-MOORE, GARY]

Sent: 10/24/2018 9:42:36 PM

To: Hope, Ginny [Hope.Ginny@epa.gov]

Subject: RE: ERRS IV September Progress Report for review. Deadline is Wednesday, 10/31. Thank you.

From: Hope, Ginny

Sent: Wednesday, October 24, 2018 8:58 AM

To: Moore, Gary <Moore.Gary@epa.gov>

Subject: ERRS IV September Progress Report for review. Deadline is Wednesday, 10/31. Thank you.

Insfructions: The OSC or Task Monitor shall review the monthly report aftached to this e-

mail. Please complefe the form and respond back to all with history — within 5 business days
or the dafe in the Subject line: The e-mail traffic will provide dafe and fask monitor name for
documentation purposes.

ERRS IV
REVISED MONTHLY PROGRESS REPORT REVIEW
Contract EP-$4-16-04
Environmental Restoration

Site Name: F. J. Doyle Salvage Site
Task Order: 1604-0308 Reporting Period: 08/27/18 — 09/30/18
| have reviewed the contractor’'s monthly progress report and have determined:

_X Site specific monthly progress report is acceptable as presented. No changes or
modifications are required at this time.

Additional supporting data was requested from the contractor for the monthly
progress report. The revised monthly progress report was received on
(date). Provide comments.

COMMENTS:

Ref. Clause G.20 Performance
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Ginny Hope

Re-SF-VL/SEE

Environmentol Protection Agency, Region 6

Superfund Division, Revitolization and Resources Branch
Budgets amd Contracts

Yelephone: 214-665-6487

hope ginnv@ena, gov
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